

**SUPPLEMENTAL WORK AUTHORIZATION NO. 2**  
**TO**  
**WORK AUTHORIZATION NO. 2**

**ANNUAL FISCAL YEAR WORK AUTHORIZATION**

This Supplemental Work Authorization No. 2 to Work Authorization No. 2 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated **December 17, 2019** ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **HNTB Corporation** (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 2 dated effective **September 15, 2020** (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

**AGREEMENT**

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:


- I. The maximum amount payable for services under the Work Authorization is hereby increased from **\$10,087,256** to **\$10,647,505**. The supplemental Fee Schedule for this increase is attached hereto as Exhibit "D-2" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

**IN WITNESS WHEREOF**, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

**ENGINEER:**

By:  \_\_\_\_\_  
S 6DAA031B30F74CA...

\_\_\_\_\_  
Daniel J. Kellerman, P.E.  
Printed Name

\_\_\_\_\_  
Vice President  
Title

\_\_\_\_\_  
9/9/2021  
Date

**COUNTY:**

By: \_\_\_\_\_  
Signature

\_\_\_\_\_  
Printed Name

\_\_\_\_\_  
Title

\_\_\_\_\_  
Date

**LIST OF ATTACHMENTS**

Exhibit D-2: Supplemental Fee Schedule

**Williamson County Road Bond Program  
General Engineering Consultant**

**EXHIBIT D-2  
FEE SCHEDULE**

**Contract No. 70391  
Supplemental No. 2  
Work Authorization No. 2**

	Sr. Project Manager	Project Manager	Sr. Engineer	Project Engineer	Design Engineer	EIT	CADD Technician	Environmental Specialist	Sr. Environmental Planner	Environmental Planner	Sr. Public Involvement Representative	Project Controls	TOTALS
County Road Improvement Projects	235	236	470	235	705	1,410	235	116	19	59	19	-	3,739
<b>WORK AUTHORIZATION TOTALS</b>	235	236	470	235	705	1,410	235	116	19	59	19	-	3,739
<b>BILLING RATES</b>	\$ 277	\$ 225	\$ 202	\$ 172	\$ 136	\$ 111	\$ 81	\$ 200	\$ 157	\$ 116	\$ 118	\$ 91	
<b>TOTAL HNTB LABOR</b>	\$ 65,095	\$ 53,100	\$ 94,940	\$ 40,420	\$ 95,880	\$ 156,510	\$ 19,035	\$ 23,200	\$ 2,983	\$ 6,844	\$ 2,242	\$ -	\$ 560,249

	Total Hours	Expenses		Labor	Subconsultant Labor	TOTAL FEE
		Reproduction / Headlight	Travel			
HNTB Fee County Road Improvement Projects	3,739	\$ -	\$ -	\$ 560,249		\$ 560,249
<b>SUBTOTAL</b>	<b>3,739</b>			\$ 560,249		<b>\$ 560,249</b>
<b>JOB TOTALS</b>	<b>3,739</b>	\$ -	\$ -	\$ 560,249	\$ -	<b>\$ 560,249</b>