

**WILLIAMSON COUNTY, TEXAS**

CHANGE ORDER NUMBER:  2

1. CONTRACTOR: Lone Star Paving Company

2. Change Order Work Limits: Sta. \_\_\_\_\_ to Sta. \_\_\_\_\_

3. Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)

4. Reasons: 2E (3 Max. - In order of Importance - Primary first)

Project: #T1498

Roadway: Shell Rd and Shell Spur Overlay

Purchase Order Number: \_\_\_\_\_

5. Describe the work being revised:

Quantities adjusted due to differing site conditions.

6. Work to be performed in accordance with Items: All

7. New or revised plan sheet(s) are attached and numbered: N/A

8. New Special Provisions to the contract are attached:  Yes  No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<p><i>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</i></p> <p>THE CONTRACTOR Date <u>9/7/2021</u></p> <p>By <u>Michael Crum</u></p> <p>Typed/Printed Name <u>Michael Crum</u></p> <p>Typed/Printed Title <u>PM</u></p>	<p><i>The following information must be provided</i></p> <p>Time Ext. #: <u>N/A</u> Days added on this CO: _____</p> <p>Amount added by this change order: <u>(\$128,720.95)</u></p>
---	--

**RECOMMENDED FOR EXECUTION:**

[Signature] 9-7-21  
 Project Manager Date  
 Construction Observer

County Commissioner Precinct 1 Date  
 APPROVED  REQUEST APPROVAL

[Signature] 09/07/2021  
 Design Engineer Date

County Commissioner Precinct 2 Date  
 APPROVED  REQUEST APPROVAL

[Signature] 9/8/21  
 Program Manager Date

County Commissioner Precinct 3 Date  
 APPROVED  REQUEST APPROVAL

Design Engineer's Seal:

County Commissioner Precinct 4 Date  
 APPROVED  REQUEST APPROVAL

APPROVED County Judge Date



# WILLIAMSON COUNTY, TEXAS

Change Order

2

Project # #T1498

TABLE B: Contract Items

ITEM	DESCRIPTION	UNIT	ORIGINAL + PREVIOUSLY REVISED			ADD or (DEDUCT)			NEW		
			UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	ITEM COST	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN	
1606003	FURNISHING AND PLACING TOPSOIL (4")	SY	\$7.00	1,219.00	\$8,533.00	(1,219.00)	\$0.00	0.00	\$0.00	(\$8,533.00)	
1646033	DRILL SEEDING (PERM)(RURAL)(SANDY)	SY	\$3.00	1,219.00	\$3,657.00	(1,219.00)	\$0.00	0.00	\$0.00	(\$3,657.00)	
1666001	FERTILIZER	AC	\$1,250.00	1.00	\$1,250.00	(1.00)	\$0.00	0.00	\$0.00	(\$1,250.00)	
1686001	VEGETATIVE WATERING	MG	\$10.00	152.00	\$1,520.00	(152.00)	\$0.00	0.00	\$0.00	(\$1,520.00)	
3166175	AGGR (TY-B GR-4 SAC-B)	CY	\$150.00	374.00	\$56,100.00	(374.00)	\$0.00	276.00	\$41,400.00	(\$14,700.00)	
3166466	ASPH (CHFRS-2P OR CRS-2P)	GAL	\$3.25	15,052.00	\$48,919.00	(1,497.00)	\$0.00	13,555.00	\$44,053.75	(\$4,865.25)	
3406122	D-GR HMA(SQ) TY-D PG70-22	TON	\$93.00	4,731.00	\$439,983.00	(978.42)	\$0.00	3,752.58	\$348,989.94	(\$90,993.06)	
3546021	PLANE ASPH CONC PAV (0" TO 2")	SY	\$5.00	2,278.00	\$11,390.00	141.89	\$0.00	2,419.89	\$12,099.45	\$709.45	
5006001	MOBILIZATION	LS	\$48,000.00	1.00	\$48,000.00	1.00	\$0.00	1.00	\$48,000.00	\$0.00	
5026001	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	\$13,500.00	1.00	\$13,500.00	1.00	\$0.00	1.00	\$13,500.00	\$0.00	
6626111	WK ZN PAV MRK SHT TERM (TAB) TY Y-2	EA	\$1.00	1,243.00	\$1,243.00	(667.00)	\$0.00	576.00	\$576.00	(\$667.00)	
6666047	REFL PAV MRK TY I (W) 24" (SLD) (090 MIL)	LF	\$17.50	36.00	\$630.00	(12.00)	\$0.00	24.00	\$420.00	(\$210.00)	
6666170	REFL PAV MRK TY II (W) 4" (SLD)	LF	\$0.11	21,208.00	\$2,332.88	(1,669.00)	\$0.00	19,539.00	\$2,149.29	(\$183.59)	
6666182	REFL PAV MRK TY II (W) 24" (SLD)	LF	\$3.35	36.00	\$120.60	(12.00)	\$0.00	24.00	\$80.40	(\$40.20)	
6666207	REFL PAV MRK TY II (Y) 4" (SLD)	LF	\$0.11	24,864.00	\$2,735.04	(1,795.95)	\$0.00	23,068.05	\$2,537.49	(\$197.55)	
6666302	RE PM W/RET REQ TY I (W) 4" (SLD) (090 MIL)	LF	\$0.35	21,208.00	\$7,422.80	(1,087.00)	\$0.00	20,121.00	\$7,042.35	(\$380.45)	
6666314	RE PM W/RET REQ TY I (Y) 4" (SLD) (090 MIL)	LF	\$0.35	24,864.00	\$8,702.40	(1,298.00)	\$0.00	23,566.00	\$8,248.10	(\$454.30)	
6726009	REFL PAV MRKR TY II-AA	EA	\$8.25	311.00	\$2,565.75	(52.00)	\$0.00	259.00	\$2,136.75	(\$429.00)	
	Change Order 1										
1606003	FURNISHING AND PLACING TOPSOIL (4")	SY	\$7.00	5,192.00	\$36,344.00	609.00	\$0.00	5,801.00	\$40,607.00	\$4,263.00	
1646033	DRILL SEEDING (PERM)(RURAL)(SANDY)	SY	\$3.00	5,192.00	\$15,576.00	609.00	\$0.00	5,801.00	\$17,403.00	\$1,827.00	
1666001	FERTILIZER	AC	\$1,250.00	2.00	\$2,500.00	(0.80)	\$0.00	1.20	\$1,500.00	(\$1,000.00)	
1686001	VEGETATIVE WATERING	MG	\$10.00	644.00	\$6,440.00	(644.00)	\$0.00	0.00	\$0.00	(\$6,440.00)	
5026001	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	\$13,500.00	0.50	\$6,750.00		\$0.00	0.50	\$6,750.00	\$0.00	
					\$726,214.47				\$597,493.52	(\$128,720.95)	

## CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other