

AGENDA ITEM # 5

May 13, 1997

*

Consider approving Change Order #4 for Health District renovations.

Moved: Commissioner Heiligenstein

Seconded: Judge Doerfler

Motion: To approve Change Order #4 for Health District renovations.

Vote: Motion carried 5 - 0

< Clerk copy here >



CHANGE ORDER

Distribution to:

OWNER ☐
ARCHITECT ☐
CONTRACTOR ☒
FIELD ☐
OTHER ☐

PROJECT: Williamson County Health Dept.
(name, address) Georgetown, Texas

CHANGE ORDER NUMBER: 4

TO (Contractor): Far West Construction
P.O. Box 10072
Austin, Texas 78766

INITIATION DATE: 4/28/97

ARCHITECT'S PROJECT NO: 2138

ATTN: Steve Jeffcoat

CONTRACT FOR: \$112,500.00

CONTRACT DATE: 11/15/96

You are directed to make the following changes in this Contract:

4.1 Increase cost of hardware above Betterment Fund and Hardware Allowance per Owner's instruction.
Total cost of this change is \$1,129.00

Not valid until signed by both the Owner and Architect.
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.


The original (Contract Sum) (Guaranteed Maximum Cost) was \$112,500.00
Net change by previously authorized Change Orders \$ 24,128.80
The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order was \$136,628.80
The (Contract Sum) (Guaranteed Maximum Cost) will be increased (decreased)
(unchanged) by this Change Order \$ 1,129.00
The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order will be \$137,757.80
The Contract Time will be (increased) (decreased) (unchanged) by (-0-) Days.
The Date of Substantial Completion as of the date of this Change Order there is unchanged.

Authorized:


ARCHITECT
R. Gill & Associates
Ray Gill, Jr.

CONTRACTOR
Far West Construction
Steve Jeffcoat

OWNER
Williamson County
Judge John Doerfler

BY 
DATE 4/29/97

BY _____
DATE _____

BY 
DATE 5-13-97

cc: Wayne Benedict