

Consider approving change order for Inner Loop project.

County Engineer Joe England requested a change order to install a temporary fence and gates for construction to continue in right-of-way on the project. The adjacent property owner has cows on his property which eliminates the contractor moving the fence while working on the project.

The contractor is working in the right-of-way and feels a permanent fence could be destroyed by the equipment if installed at this time.

Moved: Commissioner Boatright

Seconded: Judge Doerfler

Motion: To approve change order for Inner Loop project in an amount not to exceed \$8,408.00.

Vote: Motion carried 3 - 1 with Commissioner Heiligenstein voting against the motion.

< Clerk copy here >

11-05-1998 6:08AM

FROM GAREY_CONSTRUCTION 5128376234

P.2

GAREY CONSTRUCTION CO., INC.

11807 N. LAMAR
AUSTIN, TEXAS 78753
(512) 837-5916

JACK GAREY
PRESIDENT

FACSIMILE
(512) 837-5934

November 2, 1998

Re: Inner Loop Road Phase II
Williamson County

Joe England, P.E.
1900 Georgetown Inner Loop
Suite B
Georgetown, TX 78626

Dear Joe:

The following is our prices for the changes in the fence on the above referenced project.

<u>DESCRIPTION</u>	<u>PRICE</u>	<u>UNIT</u>	<u>QUANT.</u>	<u>TOTAL</u>
TEMPORARY 3 STRAND BARBED WIRE FENCE	\$1.67	LF	6,500.00	\$10,855.00
PERMANENT 5 STRAND BARBED WIRE FENCE	\$2.01	LF	3,800.00	\$7,638.00
PERMANENT NET FENCE W/ 2 STRAND BARBED WIRE	\$2.13	LF	4,400.00	\$9,372.00
STANDARD GATE 16'	\$460.00	EA	5.00	\$2,300.00
WATER GAPS	\$6.90	LF	120.00	\$828.00
16' GATE RECESSED 30'	\$690.00	EA	1.00	\$690.00

TOTAL: \$31,683.00

TOTAL DEDUCT FROM ORIGINAL CONTRACT ITEM NO. MISC-1: \$23,275.00

TOTAL CHANGE ORDER: \$8,408.00

If you need any additional information, please feel free to call me.

Sincerely,

GAREY CONSTRUCTION COMPANY, INC.


Barry L. Egbert

Approved 11-3-98
John C. Doerfler