

AGENDA ITEM # 20

*

Discuss and take appropriate action on change order for County Road 174.

County Engineer Joe England advised this section of County Road 174 east of Parmer Lane will be completed this afternoon. He was unable to accomplish the adjacent channel work but **was** able to accomplish some additional paving. The change order for County Road 174 involves a reduction from approximately \$140,000 to \$100,928.00.

Moved: Commissioner Boatright

Seconded: Judge Doerfler

Motion: To approve change order for County Road 174 with reduction to \$100,928.00

Vote: Motion carried 5 - 0

< Clerk copy here >

Joe M. England, P.E.
County Engineer



3151 SE Inner Loop, Suite B
Georgetown, Texas 78626
Telephone (512) 930-3330
Fax (512) 930-3335

**Williamson County
Unified Road System**

November 15, 1999

Mr Lee Solis
Austin Bridge & Road, Inc.
8906 Wall Street
Suite 403
Austin, TX 78754

Re: Change Order #1
County Road 174 Improvements

Dear Mr Solis

As per our recent conversations, the contract is hereby amended as follows.

DEDUCT:

Item #	Desc. Code	Description	Unit	Estimate	Unit Price	Unit Total
100	501	Preparation of ROW	AC	3.45	\$4400.00	\$ 15180.00
110	502	Excavation (Channel)	CY	4175	\$ 7.00	\$ 29225.00
3116	503	Hot Mix (TY C) (2")	TON	2887	\$ 30.00	\$ 86610.00
502	501	Barricades, Signs	MO	1	\$1000.00	\$ 1000.00
5005	504	Rock Dam (TY 2)	LF	250	\$ 16.00	\$ 4000.00
5005	506	Rock Dam Removal	LF	250	\$ 7.00	\$ 1750.00
		TOTAL				\$137765.00

ADD:

Item #	Desc. Code	Description	Unit	Estimate	Unit Price	Unit Total
150	510	Blading	LS	1	\$1000.00	\$ 1000.00
351	501	Repair Exist Pave (8")	SY	425	\$ 35.00	\$ 14875.00
666	524	Ref PM (TY 1) 4" Y	LF	40000	\$ 0.28	\$ 11200.00
668	570	Pref (TY C) 24" W	LF	36	\$ 8.00	\$ 288.00
672	509	RPM TY II-A-A	EA	500	\$ 3.15	\$ 1575.00
3116	503	Hot Mix (TY C) (2")	TON	2174	\$ 30.00	\$ 65220.00
		TOTAL				\$ 94158.00