

REGULAR AGENDA

AGENDA ITEM 28

Discuss and consider approving a change order for construction of the Lake Creek Channel Improvements project.

Moved: **Commissioner Heiligenstein**

Seconded: **Commissioner Boatright**

Motion: To approve a change order in the amount of \$53,872.00 for construction of the Lake Creek Channel Improvements project.

Vote: 4 – 0 with Commissioner Hays absent from the dais.

< Attachment >

GRAY ♦ JANSING & ASSOCIATES, INC.

Date: 7/16/01

Job No.: 1297-7575-57

Consulting Engineers

CONTRACT CHANGE ORDER NO. 2

Contract For: Lake Creek Channel Improvements

Owner: Williamson County, Texas

Contractor: Deavers Construction, L.P.

You are hereby requested to comply with the following changes from the contract plans and specifications:

		DECREASE	INCREASE
	DESCRIPTION OF CHANGES	Contract Price	Contract Price
C2A1	Add 485 LF 15" SDR 26 Wastewater Line (0'-8' depth), complete in place per specifications for \$58.00 per linear foot.		\$28,130.00
C2A2	Add 2 EA Standard Wastewater Manhole including excavation, adjust to finish grade, backfill and coating, complete per specifications for \$4,211.00 per each.		\$8,422.00
C2A3	Add 2 EA Tie into Existing Manhole, complete per specifications for \$1,000.00 per each.		\$2,000.00

	DESCRIPTION OF CHANGES	DECREASE	INCREASE
		Contract Price	Contract Price
C2A4	Add 60 LF Concrete Trench Cap, complete per specifications for \$19.00 per linear foot.		\$1,140.00
C2A5	Add 5 LF Concrete Backfill Trench, complete per specifications for \$135.00 per linear foot.		\$675.00
C2A6	Add 2 EA Remove and Dispose of existing Manhole, complete per specifications for \$925.00 per each.		\$1,850.00
C2A7	Add 485 LF Remove and Dispose of existing wastewater pipe, complete per specifications for \$7.00 per linear foot.		\$3,395.00
C2A8	Add 28 LF 12" SDR-26 Gravity wastewater line (0-8' depth), complete per specifications for \$55.00 per linear foot.		\$1,540.00
C2A9	Add 20 LF 12" SDR-26 Gravity wastewater line (12-14' depth), complete per specifications for \$150.00 per linear foot.		\$3,000.00

	DESCRIPTION OF CHANGES	DECREASE Contract Price	INCREASE Contract Price
C2A10	Add 65 LF Concrete Encasement, complete per specifications for \$60.00 per		\$3,900.00

	DESCRIPTION OF CHANGES	DECREASE Contract Price	INCREASE Contract Price
C2A4	Add 60 LF Concrete Trench Cap, complete per specifications for \$19.00 per linear foot.		\$1,140.00
C2A5	Add 5 LF Concrete Backfill Trench, complete per specifications for \$135.00 per linear foot.		\$675.00
C2A6	Add 2 EA Remove and Dispose of existing Manhole, complete per specifications for \$925.00 per each.		\$1,850.00
C2A7	Add 485 LF Remove and Dispose of existing wastewater pipe, complete per specifications for \$7.00 per linear foot.		\$3,395.00
C2A8	Add 28 LF 12" SDR-26 Gravity wastewater line (0-8' depth), complete per specifications for \$55.00 per linear foot.		\$1,540.00
C2A9	Add 20 LF 12" SDR-26 Gravity wastewater line (12-14' depth), complete per specifications for \$150.00 per linear foot.		\$3,000.00

		DECREASE	INCREASE
DESCRIPTION OF CHANGES		Contract Price	Contract Price
C2D2	Delete 1 EA Stabilized Construction Entrance including installation, maintenance and removal, complete per specifications for \$850.00 per each.	\$850.00	
TOTALS:		\$10,880.00	\$64,752.00
NET CHANGE IN CONTRACT PRICE:			\$53,872.00

GRAY ♦ JANSING & ASSOCIATES, INC.

Consulting Engineers

Date: July 16, 2001

Job. No.: 1297-7575-57

Change Order No. 2

Lake Creek Channel Improvements

JUSTIFICATION: This change reflects the relocation of an existing wastewater line due to conflict with the flowline of the channel and additional requirements for approval by the City of Austin Water and Wastewater Department.

The amount of the Contract before this Change Order is: \$ 1,998,327.00

The amount of the Contract will increase by the sum of: \$ 53,872.00

The contract total including this Change Order will be: \$ 2,052,199.00

Additional Contract Period provided for completion of this work will be: 18
calendar days

This document will become a supplement to the Contract and all provisions will apply hereto.

Deavers Construction, L.P.

Gray ♦ Jansing & Associates, Inc.

Date

7-16-01

Date

Williamson County Road and Bridge Engr.

Williamson County Commissioners Court

Date

7-17-01

Date

AGENDA ITEM 29

Discuss and consider approving final plat for resubdivision of Town & Country Park.

Jana Rice with Cunningham-Allen, Inc., discussed the proposed resubdivision of Town & Country Park.

Moved: **Commissioner Heiligenstein**

Seconded: **Commissioner Limmer**

Motion: To approve final plat for resubdivision of Town & Country Park.

Vote: 4 – 0 with Commissioner Hays absent from the dais.

AGENDA ITEM 30

Discuss and consider approving a variance for building line on north side lot to grant a 15' building set back line at 8801 Sparkling Creek Dr., lot 11, block A, Springwoods Section One.

Moved: **Commissioner Heiligenstein**

Seconded: **Commissioner Hays**

Motion: To approve a variance for building line on north side lot to grant a 15' building set back line at 8801 Sparkling Creek Dr., lot 11, block A, Springwoods Section One.

Vote: 5 – 0

< Attachment >