

AGENDA ITEM 12

Consider granting 15 day extension for contractor to complete work at Berry Springs Park. Request submitted due to unforeseen inclement weather.

Commissioner Boatright requested that this item be added to the Consent Agenda.

Moved: **Commissioner Boatright**

Seconded: **Judge Doerfler**

Motion: To approve granting 15 day extension for contractor to complete work at Berry Springs Park. Request submitted due to unforeseen inclement weather.

Vote: 4 – 0. **Commissioner Limmer was absent from the dais.**

< Attachment >

March 6, 2003

Williamson County Auditor
Georgetown, Texas 78626


Re: Contract # 02WC436
Standard Pruning at Berry Springs Park & Reserve

Dear Sirs:

Due to the unforeseen wet weather pattern we are in, I respectfully request an extension of the contract for 15 days. This will allow us to safely complete the project

Thank you for your consideration in this matter, and I am looking forward to a long lasting working relationship.

Respectfully,


Warren Sefcik Jr. dba Native Tree Farm

approved 3-11-03
