

AGENDA ITEM 31

Consider approving Change Order No. 8 from Capital Excavation Company for the Parmer Lane Extension Project (02WC433).

Moved: Commissioner Boatright

Seconded: Judge Doerfler

Motion: To approve Change Order No. 8 from Capital Excavation Company for the Parmer Lane Extension Project (02WC433) in the amount of \$35,734.50.

Vote: 4 - 0

< Attachment >

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 8

1. CONTRACTOR: Capital Excavation Company
2. Change Order Work Limits: Sta. 0+00 to Sta. 223+79
3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 3M (3 Max. - In order of Importance - Primary first)

Project: 02WC433

Roadway: Parmer Lane

Purchase Order Number: 02WC433

5. Describe the work being revised:

Increase in contract unit prices for Hot Mix Asphalt will ultimately result in a cost savings to the County by revising the Contract Specifications for production and placement of the asphalt pavement.

6. Work to be performed in accordance with items: See Attached
7. New or revised plan sheet(s) are attached and numbered: No
8. New general notes to the contract are attached: ☒ Yes ☐ No
9. New Special Provisions to item N/A No. N/A, Special Specification item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<p><small>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses, additional changes for time, overhead and profit, or loss of compensation as a result of this change.</small></p> <p>THE CONTRACTOR Date <u>7-18-03</u></p> <p>By <u>[Signature]</u></p> <p>Typed/Printed Name <u>GAZ Y BOTKIN</u></p> <p>Typed/Printed Title <u>VICE PRESIDENT</u></p>	<p>The following information must be provided</p> <p>Time Ext. #: <u>N/A</u> Days added on this CO: <u>0</u></p> <p>Amount added by this change order: <u>\$35,734.50</u></p>
---	--

RECOMMENDED FOR EXECUTION:

Michael [Signature] 7/23/03
Project Manager Date
Construction Observer

Design Engineer Date

M. J. [Signature] 7/24/03
Program Manager Date

Design Engineer's Seal:

County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

John C. Daehler 8-5-03
☒ APPROVED County Judge Date

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

WILLIAMSON COUNTY, TEXAS
Change Order No. 8

General Notes Added to the Contract

New Contract Item Numbers 340-0541, Asphalt Concrete Type B Base and 340-0574 Asphalt Concrete Type C Surface PG 64-22 shall be constructed in accordance with Specification 340 of the Texas Department of Transportation Standard Specifications for Construction of Highways, Streets and Bridges and the details and typical sections of asphalt pavement shown on the Contract Plans.

Asphaltic Cement for Item No. 340-0541, Asphalt Concrete Type B Base shall meet the requirements of the Contract Special Provision 300-051.

Asphaltic Cement for Item No. 340-0574, Asphalt Concrete Type C Surface PG 64-22 shall meet the requirements of Contract Special Provision 300-051 and shall also specifically meet the requirements of Special Provision 300-051, Table 11, Performance Graded Asphalt Binders, PG 64-22.

AGENDA ITEM 32

Discuss and take appropriate action on an Interlocal Agreement with Travis County for Anderson Mill Road and McNeil Road.

This item was tabled until next week.

AGENDA ITEM 33

Discuss and take appropriate action on road bond program.

Mike Weaver discussed and handed to the court a 2000 Road Bond Financial Update.

<Attachment>