

AGENDA ITEM 27

Consider approving change order #5 from Bland Schroeder for County Road 200.

Mike Weaver discussed the change order do an overlay on CR 200. There were problems with the 2 course treatment that was put down.

Moved: **Commissioner Boatright**

Seconded: **Judge Doerfler**

Motion: To approve change order #5 from Bland Schroeder for County Road 200.

Vote: **5 - 0**

<Attachment>

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 5

1. CONTRACTOR: Bland Schroeder Archer
2. Change Order Work Limits: Sta. 0+00 to Sta. 70+00
3. Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 3F, 3E, 3B (3 Max. - In order of importance - Primary first)

Project:	<u>02WC440</u>
Roadway:	<u>CR 200</u>
Purchase Order Number:	<u> </u>

5. Describe the work being revised:

County has requested an asphalt overlay for the project. Asphalt shall conform to the specifications for Item 340, TY D HMAC.

6. Work to be performed in accordance with Items: See attached.

7. New or revised plan sheet(s) are attached and numbered: N/A

8. New general notes to the contract are attached: ☒ Yes ☐ No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<p><small>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</small></p> <p>THE CONTRACTOR Date <u>8/26/03</u></p> <p>By Typed/Printed Name <u>Joe Bland</u></p> <p>Typed/Printed Title <u>President, Bland, Inc.</u></p> <p>General Partner</p>	<p style="text-align: center;">The following information must be provided</p> <p>Time Ext. #: <u>1</u> Days added on this CO: <u>14</u></p> <p>Amount added by this change order: <u>\$58,042.49</u></p>
--	---

RECOMMENDED FOR EXECUTION:

Date 8/27/03

Project Manager Date

Construction Observer

Design Engineer Date

Date 8/27/03

Program Manager Date

Design Engineer's Seal:

County Commissioner Precinct 1 Date

☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date

☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date

☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date

☐ APPROVED ☐ REQUEST APPROVAL

Date 9-2-03

County Judge Date

☒ APPROVED

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

AGENDA ITEM 28

Consider approving additional professional services for East Williamson County Park.

Moved: **Commissioner Limmer**

Seconded: **Commissioner Heiligenstein**

Motion: To approve additional professional services for East Williamson County Park in the amount of \$1,495.00

Vote: 5 - 0

<Attachment>

08/27/2003 09:47 5123521536

COMMISSIONER LIMMER

PAGE 02

Fisher Hagood, Inc.

One Chisholm Trail
Suite 5200
Round Rock, TX 78681
(512) 244-1546



Fisher Hagood
Civil and Structural Engineering
"Innovation engineered into the ground up"

Invoice No.
Invoice Date:

21129012
July 28, 2003

Invoice

To: Spencer Godfrey Architects, Inc.
1106 South Mays
Suite 220
Round Rock, TX 78664
Attention: Teresa Sansom

JUL 30 2003

POSTED

Project: **21129 Eastern Williamson County Park**

Professional Services for the Period: 6/11/03 to 7/10/03

Additional Svs. for Final Plat
FHI # ADS1 Hourly

Professional Services

Design Coordinator I

Reg Hours	Bill Rate	OT Hours	Bill Rate	Charge
22.50		0.50	65.0000	1,495.00
Professional Services Totals				\$1,495.00

Subtotal:

\$1,495.00

Total Project Invoice Amount:

\$1,495.00

approved for payment
Frankie Limmer

approved 9-2-03
John C. Daefler

*Nike Doffney's Explanation: City required a re-plot
before they would look at utility plans*

9/3/03
OK to
Defer

Aged Receivables:

Current	31-60	61-90	90-120	STALE
\$1,597.50	\$0.00	\$0.00	\$0.00	\$0.00