

<b>REGULAR AGENDA</b>
-----------------------

**AGENDA ITEM 20**

Discuss and consider final plat approval of Ranch at Deer Creek Phase 3, Section 4. (Pct. #2)

Joe England addressed the Court.

Moved: **Commissioner Boatright**

Seconded: **Commissioner Hays**

Motion: To grant final plat approval of Ranch at Deer Creek Phase 3, Section 4. (Pct. #2)

Vote: 4 – 0

**AGENDA ITEM 21**

Hear presentation from Envision Central Texas.

No presentation was given.

**AGENDA ITEM 22**

Consider and approve Change Order No. 15 (\$445,675.17) for Capital Excavation on the Parmer Lane (02WC433) road construction project.

Paul Petrich addressed the Court.

Moved: **Commissioner Boatright**

Seconded: **Commissioner Hays**

Motion: To approve Change Order No. 15 (\$445,675.17) for Capital Excavation on the Ronald W. Reagan Blvd. (02WC433) road construction project.

Vote: 4 – 0

< Attachment >

## WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 15

1. CONTRACTOR: Capital Excavation Company
2. Change Order Work Limits: Sta. 211+00 to Sta. 213+00
3. Type of Change(on federal-aid non-exempt projects): Major (Major/Minor)
4. Reasons: 3F, 4B (3 Max. - In order of importance - Primary first)

Project: 02WC433

Roadway: Parmer Lane

Purchase Order Number: \_\_\_\_\_

## 5. Describe the work being revised:

3F - Additional work requested by County: This change order provides for the widening of FM 2243 with the addition of a left turn lane approaching the Parmer Lane intersection in each direction. 4B - Third party requested work: This revision is per an Interlocal Agreement with TxDOT in which Williamson County agreed to fund the improvements associated with this change order.

6. Work to be performed in accordance with Items: See Attached
7. New or revised plan sheet(s) are attached and numbered: Yes - Sheets No. 276 - 283
8. New general notes to the contract are attached: ☐ Yes ☒ No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<p>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</p>	<p><b>The following information must be provided</b></p>
<p>THE CONTRACTOR Date <u>6-17-04</u></p> <p>By <u>[Signature]</u></p> <p>Typed/Printed Name <u>GARY BOTKIN</u></p> <p>Typed/Printed Title <u>VICE PRESIDENT</u></p>	<p>Time Ext. #: <u>6</u> Days added on this CO: <u>60</u></p> <p>Amount added by this change order: <u>\$445,675.17</u></p>

## RECOMMENDED FOR EXECUTION:

M. [Signature] 6-18-04  
 Project Manager Date  
 Construction Observer

\_\_\_\_\_  
 Design Engineer Date

[Signature] 6-18-04  
 Program Manager Date

Design Engineer's Seal:

P-13


County Commissioner Precinct 1 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date  
☐ APPROVED ☐ REQUEST APPROVAL

[Signature] 6-29-04  
☒ APPROVED County Judge Date



**SIGN  
HERE**



WILLIAMSON COUNTY, TEXAS

Project # 02WC433

CHANGE ORDER NUMBER: 15

TABLE B: Contract Items (Continued)

ITEM	DESCRIPTION	UNIT	ORIGINAL + PREVIOUSLY REVISED		NEW		OVERRUN/UNDERRUN
			QUANTITY	ITEM COST	QUANTITY	ITEM COST	
666-512	REFL PAV MRK TY I (W) (24 IN) (SLD) - CO#15	LF	437.00	\$1,503.28	461.00	\$1,585.84	\$82.56
666-513	REFL PAV MRK TY I (W) (ARROW) - CO#15	EA	8.00	\$720.00	12.00	\$1,080.00	\$360.00
666-517	REFL PAV MRK TY I (W) (WORD) - CO#15	EA	8.00	\$800.00	12.00	\$1,200.00	\$400.00
666-524	REFL PAV MRK TY I (V) (4 IN) (SLD) - CO#15	LF	45284.00	\$6,792.60	48,698.00	\$7,304.70	\$612.10
666-535	REFL PAV MRK TY II (W) (4 IN) (SLD) - CO#15	LF	43409.00	\$3,906.81	47,113.00	\$4,240.17	\$333.36
666-539	REFL PAV MRK TY II (W) (8 IN) (SLD) - CO#15	LF	10552.00	\$1,055.20	11,686.00	\$1,168.60	\$113.40
666-544	REFL PAV MRK TY II (W) (24 IN) (SLD) - CO#15	LF	897.00	\$1,794.00	921.00	\$1,842.00	\$48.00
666-545	REFL PAV MRK TY II (W) (ARROW) - CO#15	EA	8.00	\$240.00	12.00	\$360.00	\$120.00
666-549	REFL PAV MRK TY II (W) (WORD) - CO#15	EA	8.00	\$400.00	12.00	\$600.00	\$200.00
666-556	REFL PAV MRK TY II (V) (4 IN) (SLD) - CO#15	LF	45284.00	\$4,075.56	48,698.00	\$4,382.82	\$307.26
672-507	RAIS PAV MRKR CL B (REFL) TY I-C - CO#15	EA	383.00	\$880.90	488.00	\$1,145.40	\$264.50
672-509	RAIS PAV MRKR CL B (REFL) TY I-A - CO#15	EA	50.00	\$120.00	224.00	\$637.60	\$417.60
3146-502	HOT MIX (TY B) (SPL) - CO#15	TON	0.00	\$0.00	836.00	\$25,491.96	\$25,491.96
3146-584	HOT MIX (TY C) (SURF) (PG 64-22) (SPL) - CO#15	TON	0.00	\$0.00	1,484.00	\$56,317.80	\$56,317.80
5005-507	ROCK FILTER DAMS (TY 3) - CO#15	LF	30.00	\$30.00	303.00	\$9,090.00	\$2,700.00
5005-508	ROCK FILTER DAMS (REMOV & REPLAC) (TY 3) - CO#15	LF	107.00	\$3,210.00	162.00	\$4,560.00	\$1,350.00
5005-509	ROCK FILTER DAMS (REMOV) (TY 3) - CO#15	LF	213.00	\$2,343.00	303.00	\$3,333.00	\$990.00
5249-501	TEMP SEDMT CONT FENCE - CO#15	LF	23404.00	\$29,255.00	24,893.00	\$31,116.25	\$1,861.25
5249-502	TEMP SEDMT CONT FENCE (REMOVE & REPLAC) - CO#15	LF	11702.00	\$14,827.50	12,447.00	\$15,558.75	\$631.25
5249-503	TEMP SEDMT CONT FENCE (REMOVE) - CO#15	LF	23404.00	\$5,851.00	24,893.00	\$6,223.25	\$372.25
5819-510	SINGLE GDRAIL TERM (TY I, II, OR III) (SPL) - CO#15	EA	0.00	\$0.00	7.00	\$14,448.75	\$14,448.75
462-522	CONC BOX CULV (8 FT x 4 FT) - CO#15	LF	0.00	\$0.00	54.00	\$20,383.38	\$20,383.38
466-989	WINGWALL (PW-N)(H= 5 FT) - CO#15	EA	0.00	\$0.00	1.00	\$4,574.51	\$4,574.51
466-3503	WINGWALL (PW-N)(H= 8 FT) - CO#15	EA	0.00	\$0.00	1.00	\$6,129.16	\$6,129.16
466-537	REMOV OLD STR SMALL (HDWL) - CO#15	EA	0.00	\$0.00	2.00	\$5,002.62	\$5,002.62
502-501	BARRICADES, TRAFFIC AND TRAFF HANDLE (SPL) - CO#15	MO	0.00	\$0.00	4.00	\$11,037.84	\$11,037.84
500-501	MOBILIZATION (SPL) - CO#15	LS	0.00	\$0.00	1.00	\$41,725.47	\$41,725.47
The "Totals" from Table B of the previous work sheet:							
TOTALS				\$161,368.26		\$381,130.41	\$219,762.15
				\$245,333.11		\$661,571.28	\$416,238.17



## CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

**Williamson County Road Bond Program****Parmer Lane South, Phase I  
Williamson County Project No. 02WC433****Change Order No. 15****Reason for Change**

This change order provides for the widening of FM 2243 with the addition of a left turn lane approaching the Parmer Lane intersection in each direction. This revision is per an Interlocal Agreement with TxDOT in which Williamson County agreed to fund the improvements associated with this change order.

The items of work included in this change order were produced from the added plan sheets 276 through 283 prepared by Turner Collie & Braden.

**HNTB Corporation**

Scott A. Ambrus

**AGENDA ITEM 23**

**Consider approving Intergovernmental Agreement with the City of Liberty Hill and Williamson County to patch potholes and repair eroded road shoulders within the City of Liberty Hill.**

**Moved: Commissioner Hays**

**Seconded: Commissioner Boatright**

**Motion: To approve Intergovernmental Agreement with the City of Liberty Hill and Williamson County to patch potholes and repair eroded road shoulders within the City of Liberty Hill.**

**Vote: 4 – 0**

< Attachment >