

RECEIVED  
MAR 29 2016  
BY: PST

**CONTRACT AMENDMENT NO. 1<sup>2</sup>**  
**TO**  
**WILLIAMSON COUNTY CONTRACT FOR**  
**ENGINEERING SERVICES**

**WILLIAMSON COUNTY ROAD BOND PROJECT:  
SEWARD JUNCTION SOUTHEAST ("Project")**

THIS CONTRACT AMENDMENT NO. 1<sup>2</sup> to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Aguirre-Fields, LP (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective September 25, 2014 (the "Contract");

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the "Compensation Cap" under Article 5 of the Contract limits the maximum amount payable under the Contract to \$715,000.00; and,

WHEREAS, the Rate Schedule in Exhibit D of the Contract are limited to the rates noted in said Exhibit D; and,

WHEREAS, it has become necessary to amend the Contract.

**AGREEMENT**

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$650,000.00 to \$715,000.00.
- II. The hourly Rates in the original Exhibit D of the Contract are hereby amended as shown in the attached revised Exhibit D-1 (must be attached).

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, in duplicate, to be effective as of the date of the last party's execution below.

**ENGINEER:** Aguirre & Fields, LP  
Aguirre, LLC – General Partner

By: [Signature]  
Signature

Oscar R. Aguirre  
Printed Name

President  
Title

3/28/2016  
Date

**COUNTY:**

By: [Signature]  
Signature

Dan A. Gattis  
Printed Name

County Judge  
Title

04-13-2016  
Date

OK  
m 3/24/2016