



CONSTRUCTION CO., INC.

EST. 1983

WWW.FALKENBERGCONSTRUCTION.COM

Change Order Request

No.: 1
Date: July 10, 2019
Job #
RE Contract #: BuyBoard 558-18

Project: Wilco OH Doors
Location: Georgetown, TX
P.O. No:

TO: Tom Stanfield
Williamson County
Facilities Department
3101 SE Inner Loop
Georgetown, TX 78626

FROM: John E. Castro
Falkenberg Construction Company, Inc.
4850 Samuel Blvd.
Mesquite, Texas 75149

Table with 3 columns: Description of Change, Amount, and Total. Includes items like RS Means, Coefficient, Sub-Total, and Bond, with a final sum of \$31,985.41.

Thirty One Thousand Nine Hundred Eighty Five and 41/100 -----Dollars

REASON FOR CHANGE:
Add replacement of lights per owners request.

CLARIFICATION:

Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our Agreement above, as fully as if the same were repeated in this acceptance.

FALKENBERG CONSTRUCTION COMPANY, INC.
By: [Signature]
John E. Castro
Project Manager

Date Accepted: CO:
By: