

AGENDA ITEM # 7

April 1, 1997

*

Consider approving change order for #3 Health District renovations.

Moved: Commissioner Heiligenstein

Seconded: Commissioner Boatright

Motion: To approve Change Order #3 for Health District renovations in the amount of \$10,225.00. to be taken out of the Health District capital improvement line item.

Vote: Motion carried 5 - 0

< Clerk copy here >

**CHANGE
ORDER**

Distribution to:

OWNER	<input type="checkbox"/>
ARCHITECT	<input type="checkbox"/>
CONTRACTOR	<input checked="" type="checkbox"/>
FIELD	<input type="checkbox"/>
OTHER	<input type="checkbox"/>

PROJECT: Williamson County Health Dept.
(name, address) Georgetown, Texas

CHANGE ORDER NUMBER: 3

TO (Contractor): Far West Construction
P.O. Box 10072
Austin, Texas 78766

INITIATION DATE: 3/14/97

ARCHITECT'S PROJECT NO. 2138

ATTN: Steve Jeffcoat

CONTRACT FOR: \$112,500.00

CONTRACT DATE: 11/15/96

You are directed to make the following changes in this Contract:

2-1 Remove and replace all ceiling grid and ceiling tile throughout the building. Reuse the existing batt insulation.
Total cost of this change is \$10,225.00

Not valid until signed by both the Owner and Architect.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The original (Contract Sum) (Guaranteed Maximum Cost) was \$112,500.00
 Net change by previously authorized Change Orders \$ 13,903.80
 The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order was \$112,500.00
 The (Contract Sum) (Guaranteed Maximum Cost) will be (increased) (decreased)
 (unchanged) by this Change Order \$ 10,225.00
 The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order will be ... \$136,628.80
 The Contract Time will be (increased) (decreased) (unchanged) by (-0-) Days.
 The Date of Substantial Completion as of the date of this Change Order there is

Authorized:

ARCHITECT

CONTRACTOR

OWNER

BY

BY

BY

DATE

DATE

DATE

cc: Wayne Benedict

R. GILL & ASSOCIATES
P. O. BOX 217
ROUND ROCK, TEXAS 78680-0217
(512) 255-7852
FAX (512) 255-5445

00088