

AGENDA ITEM # 10July 22, 1997\*

Consider approving an agreement between Williamson County and Ed Coale, regarding County Road 101.

No action taken on agenda item at this time.

AGENDA ITEM # 11July 22, 1997\*

Consider approving Change Order #3 for Juvenile Academy.

Moved: Judge Doerfler

Seconded: Commissioner Boatright

Motion: To approve Change Order #3 for Williamson County Juvenile Academy in the amount of \$10,000.00 for electrical service.

Vote: Motion carried 4 - 0

< Clerk copy here >

VOL 0090 PAGE 128

OPUS  
THREE  
ARCHITECTS & PLANNERS

## CHANGE ORDER

PROJECT:	Williamson County Juvenile Facility	CHANGE ORDER #:	Three (3)
TO:	Gene Doss Construction 400 Cottingham Temple, TX 76503	INITIATION DATE:	July 16, 1997
		PROJECT #:	03-9620
		CONTRACT DATE:	02 January 1997


You are directed to make the following changes in this contract:

Electrical Service (RFP #31)	\$10,000.00
------------------------------	-------------


Not valid until signed by both the Owner and Architect.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract sum or Contract Time

The Original Contract Sum was	\$492,600.00
Net change by previously authorized Change Orders	\$0.00
The Contract Sum prior to this Change Order was	\$492,600.00
The Contract Sum will be (increased) (decreased) (unchanged) by this Change Order	10,000.00
The new Contract Sum including this Change Order will be	\$502,600.00
The Contract Time will be (increased) (decreased) (unchanged) by 0 days.	
The Date of Substantial Completion as of the date of this Change Order therefore is UNCHANGED.	

  
ARCHITECT  
OPUS 3, Architects & Planners  
106 West Bagdad Ave.  
Round Rock, Texas 78664


CONTRACTOR  
Gene Doss Construction  
400 Cottingham  
Temple, Texas 76503

 7-22-97  
OWNER  
Williamson County  
400 Main St.  
Georgetown, Texas 78626

(817) 771-1899

Gene Doss Construction Inc.

7/15/97 @ 16:08:04

**GENE DOSS CONSTRUCTION, INC.**

(817) 771-1899

P.O. BOX 412

TEMPLE, TEXAS, 76503

July 15, 1997

Mr. Jerry Alcevedo  
Opus 3 Architects  
106 West Bagdad  
Round Rock, TX. 78644

**RE: Williamson County Juvenile Detention  
Request for Proposal #3**

Dear Jerry:

Please, allow this letter to serve as a request for proposal in the amount of \$10,000.00 to furnish and install all labor, material and equipment for 3-3" conduits and wiring from main disconnect to power pole and up 27 ft. The scope of the work is as follows:

1)	Sawing asphalt, curb and sidewalk. Digging out trench with backhoe. Backfilling and compacting. Concrete cover for conduits 3 - 3" conduits with 4 - 350 & 1 - 2/0 wires in each conduit.	\$8,900.00
2)	Patching asphalt paving with concrete inset	\$200.00
	Subtotal	\$9,100.00
	GDCI OH/P	\$900.00
	Total	\$10,000.00

Please, do not hesitate to call our office if you have any further questions

Respectfully submitted,

Gene Doss  
President, Gene Doss Construction, Inc.

/gdd

AGENDA ITEM # 12

July 22, 1997

\*

Consider notifying bidder of record for CRS-2 asphalt that Commissioner's Court is considering canceling contract due to problems with quality control.

Moved: Commissioner Boatright

Seconded: Commissioner Mehevec

Motion: To request that Williamson County Road & Bridge Department use AC-5 or AC-10 for seal coating on county roads.

Vote: Motion carried 4 - 0

AGENDA ITEM # 13

July 22, 1997

\*

Consider hiring professional or consider taking proposals for preliminary engineering study of northeast section of Taylor Loop. (Funded from CO's)

Moved: Commissioner Heiligenstein

Seconded: Commissioner Boatright

Motion: To retain Martinez, Wright & Mendez, Incorporated for preliminary engineering study of northeast section of Taylor Loop to be funded from Certificates of Obligation.

Vote: Motion carried 4 - 0