

AGENDA ITEM # 16

April 20, 1999

Consider granting approval for change order on Georgetown Inner Loop Road.

County Engineer Joe England informed the court this change order involves the 2" overlay from Business 35 to the Unified Road System facility. The original construction plans for the section located between 1460 and Business 35 called for hot mix but we only put down 2 core surface treatment. Now we have the ability to finish the entire project with buttons and thermoplastic striping instead of Latex.

Commissioner Hays advised this \$150,000.00 includes the installation of a french drain. The funds can be disbursed from the Inner Loop Certificate of Obligation which has a balance of \$2. million. This loop enables continuous travel from Highway 29 to IH 35.

Moved: Commissioner Hays

Seconded: Commissioner Boatright

Motion: To approve \$150,000.00 Change Order on Georgetown Inner Loop Road to Garey Construction.

Vote: Motion carried 5 - 0

< Clerk copy here >

EXISTING CONTRACT					PROPOSED CONTRACT					NET CHANGE		
ITEM NO.	DESCRIPTION	UNIT	EST. QTY.	UNIT PRICE	TOTAL	ITEM NO.	DESCRIPTION	UNIT	EST. QTY.	UNIT PRICE	TOTAL	
P-5	HMAC (3.5')	SY	25128	\$ 5.25	\$131,922.00	P-5	HMAC (2.0')	SY	61880	\$ 3.45	\$213,486.00	\$ 81,564.00
P-9	THERMOPLASTIC (4') (V) (SLD)	LF	5882	\$ 0.40	\$ 2,352.80	P-9	THERMOPLASTIC (4') (V) (SLD)	LF	4000	\$ 0.39	\$ 1,560.00	\$ (792.80)
P11	THERMOPLASTIC (4') (W) (SLD)	LF				P11	THERMOPLASTIC (4') (W) (SLD)	LF	32800	\$ 0.37	\$ 12,136.00	\$ 12,136.00
P-12	THERMOPLASTIC (4') (V) (BRKN)	LF				P-12	THERMOPLASTIC (4') (V) (BRKN)	LF	7000	\$ 0.39	\$ 2,730.00	\$ 2,730.00
P-13	THERMOPLASTIC (24') (W) (SLD)	LF				P-13	THERMOPLASTIC (24') (W) (SLD)	LF	30	\$ 6.00	\$ 180.00	\$ 180.00
P-14	PM (TY II) (A)	EA				P-14	PM (TY II) (A)	EA	400	\$ 3.75	\$ 1,500.00	\$ 1,500.00
P-15	SINGLE COURSE SURF TRTMT	SY				P-15	SINGLE COURSE SURF TRTMT	SY	39500	\$ 1.00	\$ 39,500.00	\$ 39,500.00
						MISC-2	ADD 36" CMP	LF	40	\$ 48.25	\$ 1,930.00	\$ 1,930.00
						MISC-3	FRENCH DRAIN	LF	1200	\$ 7.90	\$ 9,480.00	\$ 9,480.00
							CONTINGENCY					\$ 1,772.80
											TOTAL	\$ 150,000.00

Approved 4-28-99
John C. Daugherty

AGENDA ITEM # 17

April 20, 1999

Consider removing \$200,000.00 county commitment for Meister Lane at request of engineer.

No action was taken on this agenda item.

AGENDA ITEM # 18

April 20, 1999

Consider awarding, rejecting or extending bid for Coupland Sewer project.

Hearn Engineering Doug Hearn recommended awarding bid for Coupland Sewer project to Cunningham Constructors & Associates, Inc. in the amount of \$248,800.00 base bid.

Moved: Commissioner Limmer

Seconded: Judge Doerfler

Motion: To award Coupland Sewer project bid to Cunningham Constructors & Associates, Inc. in the base bid amount of \$248,800.00 subject to Permit To Begin Construction being received from TNRCC.

Vote: Motion carried 5 - 0

AGENDA ITEM # 19

April 20, 1999

Consider approving resale of properties auctioned by Taylor ISD, as Trustee for Williamson County interests.

Moved: Commissioner Limmer

Seconded: Judge Doerfler

Motion: To approve resale of properties auctioned by Taylor ISD, as Trustee for Williamson County interests.

Vote: Motion carried 5 - 0

< Clerk copy here >