

Consider approving change order no. 1 to 1996-2000 Paving & Striping Improvements Pct. 1 project.

Moved: **Commissioner Heiligenstein**

Seconded: **Commissioner Boatright**

Motion: To approve change order no 1 to 1996-2000 Paving & Striping Improvements Pct 1

Vote: 5 - 0

<Clerk copy here>

1996-2000 PAVING & STRIPING IMPROVEMENTS - PCT. 1

DESCRIPTION	UNIT	ORIGINAL BID		CHANGE ORDER		NET DIFFERENCE	
		ESTIMATE	UNIT PRICE	ESTIMATE	UNIT PRICE	FINAL	FINAL
REPAIR EXIST FLEX PAV STRUCT (8")	SY	533	\$ 45.00	533	\$ 45.00	23,985.00	\$ -
BARRICADES, SIGNS, & TRAF HANDLE	MO	1	\$ 90,000.00	1	\$ 90,000.00	90,000.00	\$ -
CONCRETE SIDEWALK (4 FT.)	SF	8590	\$ 4.65	12743	\$ 4.65	59,254.95	\$ 19,311.45
REPL. ROADSIDE SGN (R1-1)(30"x30")	EA	84	\$ 200.00	192	\$ 100.00	19,200.00	\$ 2,400.00
REPL. ROADSIDE SGN (R2-1)(24"x30")	EA	11	\$ 235.00	17	\$ 100.00	1,700.00	\$ (85.00)
REPL. ROADSIDE SGN (D3-1)(6"x6")	EA	90	\$ 210.00	87	\$ 75.00	6,525.00	\$ (12,375.00)
REPL. ROADSIDE SGN (W3-1)	EA	0	\$ -	1	\$ 110.00	110.00	\$ 110.00
REPL. ROADSIDE SGN (R1-4)(ALL WAY)	EA	0	\$ -	4	\$ 35.00	140.00	\$ 140.00
REPL. ROADSIDE SGN (CHILDREN AT PLAY)	EA	0	\$ -	1	\$ 120.00	120.00	\$ 120.00
POST	EA	0	\$ -	97	\$ 100.00	9,700.00	\$ 9,700.00
REFL PAV MRK TY I (W) (4") (SLD)	LF	8563	\$ 0.35	16760	\$ 0.35	5,866.00	\$ 2,518.95
REFL PAV MRK TY I (W) (4") (BRK)	LF	50	\$ 0.55	490	\$ 0.55	269.50	\$ 242.00
REFL PAV MRK TY I (W) (8") (SLD)	LF	130	\$ 0.55	260	\$ 0.55	143.00	\$ 71.50
REFL PAV MRK TY I (W) (12") (SLD)	LF	1935	\$ 3.00	3380	\$ 3.00	10,140.00	\$ 4,335.00
REFL PAV MRK TY I (W) (24") (SLD)	LF	356	\$ 5.00	580	\$ 5.00	2,900.00	\$ 1,120.00
REFL PAV MRK TY I (W) (ARROW)	EA	4	\$ 90.00	10	\$ 90.00	900.00	\$ 540.00
REFL PAV MRK TY I (Y) (4") (SLD)	LF	18066	\$ 0.35	34436	\$ 0.35	12,052.60	\$ 5,729.50
REFL PAV MRK TY II (W) (4") (SLD)	LF	7197	\$ 0.23	0	\$ 0.23	-	\$ (1,655.31)
REFL PAV MRK TY II (W) (4") (BRK)	LF	440	\$ 0.30	0	\$ 0.30	-	\$ (132.00)
REFL PAV MRK TY II (W) (8") (SLD)	LF	130	\$ 0.55	0	\$ 0.55	-	\$ (71.50)
REFL PAV MRK TY II (W) (12") (SLD)	LF	1445	\$ 2.00	0	\$ 2.00	-	\$ (2,890.00)
REFL PAV MRK TY II (W) (24") (SLD)	LF	224	\$ 3.00	0	\$ 3.00	-	\$ (672.00)
REFL PAV MRK TY II (W) (ARROW)	EA	6	\$ 40.00	0	\$ 40.00	-	\$ (240.00)
REFL PAV MRK TY II (Y) (4") (SLD)	LF	10844	\$ 0.23	0	\$ 0.23	-	\$ (2,494.12)
CRACK SEALING	GAL	0	\$ -	0	\$ -	-	\$ -
HOT MIX (TY F) (SURF) (0.75")	TON	9000	\$ 42.51	12407	\$ 42.51	527,428.07	\$ 144,838.07
HOT MIX (TY D) (SURF) (1.5")	TON	5154	\$ 38.17	5314	\$ 38.17	202,854.35	\$ 6,126.17
HOT MIX (TY D) (LEVEL-UP)	TON	100	\$ 50.00	100	\$ 50.00	5,000.00	\$ -
HMAC REPAIR	SY	0	\$ -	110	\$ 25.00	2,750.00	\$ 2,750.00
GRANITE JOGGING TRAIL	LF	1577	\$ 19.00	0	\$ 19.00	-	\$ (29,963.00)
CONCRETE JOGGING TRAIL	LF	180	\$ 65.00	0	\$ 65.00	-	\$ (11,700.00)
110 FT PEDESTRIAN BRIDGE	EA	1	\$ 14,000.00	0	\$ 14,000.00	-	\$ (14,000.00)
45 FT PEDESTRIAN BRIDGE	EA	2	\$ 5,800.00	0	\$ 5,800.00	-	\$ (11,600.00)
STABILIZED CONSTRUCTION ENTRANCE	EA	1	\$ 1,500.00	0	\$ 1,500.00	-	\$ (1,500.00)
SILT FENCE	LF	885	\$ 3.00	0	\$ 3.00	-	\$ (2,655.00)
PERMANENT EROSION CONTROL	SY	2226	\$ 0.50	0	\$ 0.50	-	\$ (1,113.00)
ROCK BERM	LF	50	\$ 35.00	0	\$ 35.00	-	\$ (1,750.00)
TOTAL						981,038.48	\$ 104,356.72

approved 7-4-00
John C. Dayla

AGENDA ITEM #24

131
120

Consider approving agreement with TxDot for Anderson Mill Rd. Project from Pond Springs Rd. To FM 734.

Moved: **Commissioner Heiligenstein**

Seconded: **Judge Doerfler**

Motion: To approve agreement with TxDot for Anderson Mill Rd Project from Pond Springs Rd. to FM 734.

Vote: 5 - 0

<Clerk copy here>