

AGENDA ITEM 29

Consider approving Keystone Construction change order for Brushy Creek Regional Trail.

Moved: Commissioner Heiligenstein

Seconded: Commissioner Hays

Motion: To approve a Keystone Construction change order for \$12,163 for Brushy Creek Regional Trail.

Vote: 3 - 0

< Attachment >

KEYSTONE CONSTRUCTION INC. P.O. Box 160938, Austin, Texas 78716-0938	CONTRACTOR'S CHANGE PROPOSAL	6
--	-------------------------------------	----------

TO: ARCHITECT / ENGINEER
RE: YOUR REQUEST DATED 06/10/02

DATE: 05/10/02

GENTLEMEN:

PROJECT BRUSHY CREEK REGIONAL TRAIL

The following is a detailed cost breakdown, including both materials and labor for all additions or deductions from the contract sum if the change described in your request for proposal dated 01/28/02 is accepted: (Additional data necessary to support it)

CHANGE REQUEST NO.: SDX (6)

ITEM DESCRIPTION	UNIT	PRICE
1. DARK VALUE INTEGRAL COLORED CONCRETE IN LIEU OF SPECIFIED COLOR WITH DRY SHAKE HARDENER	LS \$	9,863.00
2. ADD ROCK RIP-RAP IN DITCH LINE BETWEEN 12' BRIDGE AND ROADWAY	LS \$	2,300.00
TOTAL THIS CHANGE REQUEST: \$		12,163.00

The Original Contract Sum was	\$	1,428,820.00
Not Change by previous Change Order Requests	\$	71,665.00
The Contract Sum prior to this Change Order was	\$	1,498,485.00
The Contract Sum will be (INCREASED) (DECREASED) (UNCHANGED)	\$	12,163.00
The new Contract Sum including this Change Order will be	\$	1,510,648.00
The Contract Time will be (INCREASED) (Decreased) (Unchanged)		5 - calendar days

The above proposal is submitted for your consideration. The undersigned Contractor understands and agrees that this proposal is validated only by the written acceptance of this proposal for change.

Joe D. Hanson
Authorized Signature
Joe D. Hanson, C.E.O.

KEYSTONE CONSTRUCTION INC.
Name of Contracting Firm

ACCEPTED BY: *Williamson County*

John C. Daerfler
Authorized Signature
John C. Daerfler - County Judge
Printed Name & Title

RECORDERS MEMORANDUM

All or parts of the text on this page was not clearly legible for satisfactory recordation.

COMMISSIONERS' COURT RECESSED FOR A 10-MINUTE BREAK AT 10:50 A.M. ON TUESDAY, MAY 14, 2002.

COMMISSIONERS' COURT RECONVENED FROM THE BREAK AT 10:55 A.M. ON TUESDAY, MAY 14, 2002.

AGENDA ITEM 30

Set date for a hearing to take public comment regarding Williamson County's submission of an application to Texas Parks and Wildlife for proposed improvements on Twin Lakes Park and the impact to the flood plain from the proposed improvement.

Moved: **Judge Doerfler**

Seconded: **Commissioner Hays**

Motion: To set the date for a public hearing regarding Williamson County's submission of an application to Texas Parks and Wildlife for proposed improvements on Twin Lakes Park and the impact to the flood plain from the proposed improvement for Tuesday, May 28, 2002 at 10:15 a.m.

Vote: **3 - 0**

AGENDA ITEM 31

Consider approving resolutions for Juvenile Services employees recognizing grant work.

Moved: **Judge Doerfler**

Seconded: **Commissioner Hays**

Motion: To approve the resolutions read on April 30, 2002, commending Juvenile Services employees for grant work.

Vote: **3 - 0**

AGENDA ITEM 32

Discuss and consider approving grant application for indigent defense for Williamson County Courts.

Moved: **Judge Doerfler**

Seconded: **Commissioner Hays**

Motion: To approve a grant application for indigent defense for Williamson County Courts.

Vote: **3 - 0**

< Attachment >