

**AGENDA ITEM 34**

Consider approving change order for construction on Brushy Creek Regional Trail.

Moved: **Commissioner Heiligenstein**

Seconded: **Commissioner Hays**

Motion: To approve a change order for Keystone Construction, Inc., in the amount of \$30,000 for construction on Brushy Creek Regional Trail.

Vote: 4 – 0. Commissioner Limmer was absent from the dais.

< Attachment >

**Keystone Construction Inc.  
P.O. Box 160938  
Austin, Texas 78716-0938**

**Contractor's Change Proposal**

To: Architect/Engineer

Re: Your request 8/1/02

Project: Williamson County Trails Project Brushy Creek Regional Trail

Item Description	
Additional Parking on County park property	\$10,000
Additional Signage	\$ 5,000
Cedar Tree Removal	\$ 5,000
Netting between trail and golf course	\$ 5,000
Jute Mat	\$ 5,000

*approved 8-13-02  
John C. Daefler*