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AGENDA ITEM 16

Consider _approving Supplemental Work Authorization No. 1 to Work Authorization No. 1 for Denmon
Engineering to extend the termination date.

Mike Weaver addressed the Court.

Moved: Commissioner Limmer

Seconded: Judge Doerfler

Motion: To approve Supplemental Work Authorization No. 1 to Work Authorization No. 1 for Denmon
Engineering to extend the termination date until December 31, 2004.

Vote: 5§ -0

< Atftachment >

Contract No. 1 of 2 pages

SUPPLEMENTAL WORK AUTHORIZATION NO.1
WORK AUTHORIZATION NO. 1

This Supplemental Work Authorization is made pursuant to the terms and conditions of the
Agreement entered into by and between William County, Texas, a political subdivision of the

State of Texas, (the “County”) and Denmon Engineering of Texas, LP (the “Engineer™).

Part 1. The Engineer will provide the follow enginecring services:

Supplemental Work Enginee ring related to planning and schematic design of Chandler
Road Extension from FM 1460 to SH95.

Part 2. The maximum amount payable for services under this Work Authorization wrtho_l,V g
modification is $962.513.33. —

Part 3. Payment to the Engineer for services under this Work Authorization shall be made in
accordance with the Agreement.

and shall teminate on March 31, 2005, unless extended.

Part 5. This Work Authorization does not waive the parties” responsibilities and obligations
provided under the Agreement.



02/10/2004 Page 191
Contract No. 2 of 2 pages

SUPPLEMENTAL WORK AUTHORIZATION NO.1
WORK AUTHORIZATION NO. 1 |
(cont’d.)

Part 6. This Supplemental Work Authorization is hereby accepted and acknowledged

below.
ENGINEER: COUNTY:
Denmon Engineering of Texas, LP - William County, Texas
By: __ By: 1. ~
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